
ID WBS Task Name Contact Resource
Initials

Duration

44 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 2 days

94 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 2 days

448 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days

376 6.4.5 Perform data migration to SAM storage AL D0 64 days

34 2.6.9 D0repro tools adaptation: Final 10% implementation DW DW 9 days

340 4.3.3.2 Improve job monitoring, include trend plots RDK EXT 5 days

341 4.3.3.3 Augment Job States to be more meaningful to large customer MD EXT 5 days

339 4.3.3.1 CAB web monitoring changes requested by MD,JS RDK FEF 24 days

238 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 4 days

39 2.6.6 D0repro tools adaptation: MC Production test GG JS 3 days

57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

344 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 5 days

345 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 5 days

38 2.6.11 D0repro tools adaptation: Production test GG MD 3 days

268 3.5.4.7 Transfer output sandbox selection logic to Runjob: Post-Testing work GG PL 2 days

444 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 77 days

93 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK 9 days

334 4.3.2.8 Grid Production System workflow/dataflow diagram - final RDK RDK 5 days

377 6.8 Write recommendations for productization of D0 Apps RDK RDK 5 days

400 7.12.3 Create form to capture D0 App requirements, workflow, use patterns RDK RDK 5 days

401 7.12.4 Create maintainable list of known portability issues for D0 Apps on Grid RDK RDK 5 days

402 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 5 days

404 7.12.6 D0 SamGrid Requests Evaluation: Revision RDK RDK 1 day

446 8.5.1 Project Close-out Meeting RDK RDK 1 day

447 8.5.2 Project Close-out Report RDK RDK 5 days

449 8.5.4 Archive project artifacts RDK RDK 1 day
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Start Finish

Tue 2/12/08 Wed 2/13/08

Mon 1/28/08 Tue 1/29/08

Tue 2/26/08 Thu 2/28/08

Thu 10/25/07 Thu 1/31/08

Tue 1/22/08 Fri 2/1/08

Mon 2/11/08 Fri 2/15/08

Mon 2/11/08 Fri 2/15/08

Mon 1/7/08 Fri 2/8/08

Mon 1/28/08 Thu 1/31/08

Mon 1/28/08 Wed 1/30/08

Thu 2/14/08 Fri 2/15/08

Tue 1/22/08 Mon 1/28/08

Tue 1/22/08 Mon 1/28/08

Mon 1/28/08 Wed 1/30/08

Mon 2/4/08 Tue 2/5/08

Tue 10/9/07 Fri 2/15/08

Mon 1/14/08 Fri 1/25/08

Thu 1/17/08 Thu 1/24/08

Fri 1/25/08 Thu 1/31/08

Fri 1/25/08 Thu 1/31/08

Fri 1/25/08 Thu 1/31/08

Fri 1/25/08 Thu 1/31/08

Fri 2/8/08 Fri 2/8/08

Mon 2/18/08 Mon 2/18/08

Tue 2/19/08 Mon 2/25/08

Fri 2/29/08 Fri 2/29/08

ASB,RDK Operations Polici

Perform
DW D0r

FEF
FEF Admins 

JS D0repro tool

MD Allow access by MD t
MD JIM production releas

MD D0repro tool

RDK Operations Policies doc: Stakeholde
RDK Grid Production System workflow/dataflo

RDK Write re
RDK Create f
RDK Create 
RDK Write ev

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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ASB Resolve how to add production paths in future: D0 Approval

ies doc: Approve - CD, D0
ASB,RDK Project Close-out Report Approval: ABS, CD

 data migration to SAM storage

repro tools adaptation: Final 10% implementation
EXT Improve job monitoring, include trend plots
EXT Augment Job States to be more meaningful to large customer

CAB web monitoring changes requested by MD,JS

 fix disk on test queue node (old samgrid)

ls adaptation: MC Production test
JS Start Prod at Stage 2: Production-level re-test

o dir/files on CAB owned by dzeropro (suggested: get root access)

e consistent with d0runjob v7-7-3 and higher

ls adaptation: Production test
PL Transfer output sandbox selection logic to Runjob: Post-Testing work

Execution Phase (Level of Effort >= 15%)

r Review

w diagram - final

commendations for productization of D0 Apps

form to capture D0 App requirements, workflow, use patterns

maintainable list of known portability issues for D0 Apps on Grid

valuation of requests based on generic WBS
RDK D0 SamGrid Requests Evaluation: Revision

RDK Project Close-out Meeting
RDK Project Close-out Report

RDK Archive project artifacts

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08
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